Gantt Chart - Project Timeline for Web-Based IT Supervisor Portfolio

Project start: Mon, 5/26/2025


Display week 1

						May 26, 2025	Jun 2, 20	25	Jun 9, 2025	Jun 16, 2025	Jun 22, 2025	Jun 29, 2025	Jul 6, 2025	Jul 13, 2025
TASK	PROGRESS	START	END	DURATIO N (Days)		26 27 28 29 30 31 M T W T F S					22 23 24 25 26 27 28 S M T W T F S			13 14 15 16 17 18 S M T ## T F
Milestone 1 - Communication & Coaching				_ (,,,										
Define Project Scope & Website Sections	100%	5/26/25	5/30/25	5	Accomplished									
Draft Executive Proposal Content	100%	5/31/25	6/3/25	4	Accomplished									
Design "About Me" and Branding Layout	100%	6/4/25	6/9/25	6	Accomplished									
Develop Coaching Toolkit	100%	6/10/25	6/14/25	5	Accomplished									
Build Team Communication Page	100%	6/15/25	6/19/25	5	Accomplished									
Link Tools with Live Navigation	100%	6/20/25	6/23/25	4	Accomplished									
Milestone 2 – KPIs, Budget & Leadership														
Research KPI Templates & Budget Formats	100%	6/24/25	6/26/25	3	Accomplished									
Develop KPI Dashboard Interface	100%	6/27/25	6/30/25	4	Accomplished									
Design Budget Management Spreadsheet	100%	7/1/25	7/4/25	4	Accomplished									
Create Team Leadership Toolkit Page	100%	7/5/25	7/9/25	5	Accomplished									
Integrate HR Templates for Team Supervision	100%	7/10/25	7/12/25	3	Accomplished									
Link Performance Tools to Navigation	100%	7/13/25	7/17/25	5	Accomplished									
Milestone 3 – Ethics, Culture & Final Integration														
Draft Ethics & Inclusion Content	100%	7/18/25	7/22/25	5	Not started									
Build Ethics & Inclusion Webpage	100%	7/23/25	7/26/25	4	Not started									
Design Client Support Manual Page	40%	7/27/25	7/29/25	3	Not started									
Develop Final Website Design/Layout Enhancements	15%	7/30/25	8/1/25	3	Not started									
Create Final Video Presentation for Website	5%	8/2/25	8/9/25	8	Not started									
Conduct Final Testing & Publish Full Portfolio	0%	8/10/25	8/13/25	4	Not started									

APA Citation

Sunny, M. N. M., Sakil, M. B. H., & Al, A. (2024). Project management and visualization techniques a details study. Project Management, 13(5), 28-44.

Note. Adapted from Sunny, Sakil, and Al (2024).



						May 26, 2025	Jun 2, 2025	Jun 9, 2025	Jun 16, 2025	Jun 22, 202	25
K	PROGRESS	START	END	DURATIO	Progress	26 27 28 29 30 31	1 2 3 4 5 6 7 8	3 9 10 11 12 13 14 15	16 17 18 18 19 20 21	22 23 24 25 26 2	7 28
	PROGRESS	START	END	N (Days)	Status	M T W T F S	S M T W T F S S	S M T W T F S S	M T W W T F S	S M T W T F	S